SUMTER COUNTY BOARD OF COMMISSIONERS
EXECUTIVE SUMMARY

SUBJECT: 3rd Amendment - Bacon Group Inc.

REQUESTED ACTION: Approval to execute amendement to Bacon Group In¢ in the
amount of $13,442.00

[ ] Work Session (Report Only) DATE OF MEETING: 5/10/2011
D] Regular Meeting [ Special Meeting

CONTRACT: [|N/A Vendor/Entity: Bacon Group Inc
Effective Date: 11/9/2010 Termination Date: 12/31/2011
Managing Division / Dept: Facilities Development and Maintenance

BUDGET IMPACT: $13,442.00

[_] Annual FUNDING SOURCE: Capital Outlay Construction Fund

<] Capital EXPENDITURE ACCOUNT: 305-182-522-6202

L IN/A

HISTORY/FACTS/ISSUES:

Staff is recommending a contract amendment, in accordance with Article 3, additional services, with
Bacon Group, Inc., as a result of expanded architect and engineering services for additional effort/time
incurred by Griffey Engineering for site/civil engineering revision, LA Design for landscape
architectural revisions, and an increase in the Direct Cost expenses; supporting document dated March
16, 2011, and revised April 25, 2011 in the total amount of $13,442.00. The additional civil
engineering costs are based on the support document(s) from SWEFWMD which indicated "massive
clearing of this property as well as the adjacent property, the impacts to the wetland / surface water”,
this is supported by aerial photos prior to 2006 and after 2006, and compounded by the construction of
the temporary fire station in 2007 which add additional fill materials without permits. Staff
acknowledged that these effort hours are beyond the base scope of work. The additional effort hours
associated with the City of Wildwood site plan review related to stormwater management, support
documents are attached.

Support Documents: Exhibit A, SWFWMD support documents and City of Wildwood support
documents




THIRD AMENDMENT TO AGREEMENT
BETWEEN OWNER AND ARCHITECT AIA B201-2007

WHEREAS, on or about November 10, 2009, the Bacon Group Inc., a Florida
Corporation (“Architect™), and the Board of County Commissioners of Sumter County, Florida,
a subdivision of the State of Florida (the “Board”), entered into an Agreement (the
“Agreement”), in which the Architect agreed to provide services in furtherance of the design of
the Sumter County Fire and Rescue Stations 22, 31, 32 and 33 for the benefit of Sumter County,
and;

WHEREAS, the parties wish to amend the Agreement to more accurately memorialize
the intentions of the parties with regard to certain increase of scope of services of the Agreement.

THEREFORE, the parties hereto, being fully advised of the terms herein, and having been

advised by legal counsel, do hereby agree to amend thé Agreement by this writing (the
“Amendment”) and state the following:

I. That the “WHEREAS” recitals above are hereby acknowledged as true and accurate and
are incorporated as if stated herein.

2. Inaccordance with Article 3 Additional Services; Sumter County acknowledges the
necessity to incorporate the following expanded architect and engineering scope of
services for additional effort/time incurred by Griffey Engineering for site/civil
engineering revisions, LA Design for landscape architectural revisions, Master
Engineering for structural design, and an increase in the Direct Cost expenses; Exhibit A
dated March 16, 2011, in the total amount of $13,442.00.

3} Any provisions of the original Agreement not replaced or contradicted by this
Amendment remain in full force and effect. In the event of any conflict

between the terms of this Amendment and the original Agreement, the terms



of this Amendment shall prevail.

Dated this __ day of ,2011
ATTEST: GLORIA R. HAYWARD SUMTER COUNTY
CLERK & AUDITOR
By:
Deputy Clerk Honorable Doug Gilpin

Chairman, Board of County Commissioners
(SEAL)

BACON GROUP, INC.

By:

Rick Bacon, President



Exhibit A

March 16, 2011
Revised: April 25, 2011

Mr. Doug Conway, Project Manager Via: Doug.conway@sumtercountyfl.gov
Sumter County 362-793-0279, 352-793-0207 fax

910 Main Street N.

Bushnell, FL 33513

Re.  Fee Amendment Support
Dear Doug:

This letter is the request for an amendment to the Bacon Group, Inc. contract for the additional effortftime
incurred by Griffey Engineering for site/civil engineering revisions, LA Design for landscape architectural
revisions, Master Engineering for structural design, and an increase in the Direct Cost expenses.

The revisions are a result of the unanticipated site/civil/landscape permitting, primarily with the water
management design and coordination with SWFWMD required by the City of Wildwood for the Coleman
Fire Station #33. In addition, the amount of direct costs including drawing plotting/printing associated with
the several permitting resubmittals is also included in this request. Attached is the supporting
documentation by hoth firms.

It is further requested that the fee line item for reimbursable be increased $3,500.00 to cover the :
unexpected amount of printing and delivery costs for all four stations incurred to date and for future Direct
Costs. The anticipated future costs include additional printing for permitting revised documents, additional
travel and gas costs. This is further justified in the separation of construction times from one trip to visit
multiple stations to multiple site visits to observe the four stations. The BGI team has attempted to reduce
the cost of mailings such as submittals with the contractor but requirements have exceeded the original
estimate established in the fee negotiations. As with the permitting for Griffey, the majority of the printing
and mailing costs are associated with the unexpected amount of documentation required by the various
permitting entities including the SWFWMD. Refer to the attached summary of Direct Costs to date.

Mar 1 3 2011
18 TRE OFFICE OFF
ROARD OF COUNTY oMM SSONERS 2641 Sunset Point Road | Clearwater, Florida 33759
BUSHNELL, FLORIDA
P: 7277250111 | F 7277250209 | T. 8C0961.1967
www.BGArchitects.com




Doug Conway, Fee Amendment Support
March 16, 2011
Revised April 25, 2011, Page 2

Additional Permitting for Coleman Station No. 33
A. Griffey Engineering, Inc.: Aftached is the summary of time expended and Direct Costs dated
February 16, 2011.

1. Additional Permitting Services $8,132.50
2. Reimbursable Charges 284.34
Sub-total $8,416.84

B. L.A. Design, Inc.: Attached is the summary of time expended dated February 1, 2011.

1. Additional Permitting Services $410.00
2. Reimbursable Charges 50.00
Sub-total $460.00
Sub-totals Griffey and L.A. Design $8,876.84
12% Administration Fee on additional services

per contract para. 6.2.1 1.085.16
Sub-total Additional Services Fee Permitting No. 33 $9,942.00

Additional Reimbursable/Direct Costs
A. Increase Direct Cost Line Item for all stations $3,500.00

BGI elected not to include the 12% mark-up on the Masters Consulting Engineering, Inc. fees that is
allowed by our contract with Sumter County.

Additional Amendment Fee Summary

1. Permitting for Coleman Station No. 33 ' $9,942.00
2. Additional Reimbursable Costs: 3,500.00
Sub-total Additional Services Fee - $13,442.00

Should you have additional comments, questions or requirements, please let me know,

Respectfully submitted,
BACON GROUP, INC.

/

Richard 8. Bacon, AlA
President

Attachments



Conway, Doug %w M

From: Don Griffey [dag@agriffeyengineering.com)] PEEES < PV
Sent: Thursday, April 15, 2010 1:56 PM

To: Conway, Doug

Cc: George S. Horton; Rick Bacon; Laura Vedral

Subject: Coleman Fire Station - SWFWMD Meeting

Doug =

This email is a follow up to our meeting with SWEWMD yesterday regarding
the Coleman fire station. The reviewers had reguested a meeting to discuss
the previous fiiling of a wetland on, and adjacent tc, the project site.

We discussed the site, the proposed project and the permit application with
Michelle Dachsteiner, Environmental Scientist and Carolyn Pina, S5Staff
Engineer. The determination regarding the wetland was that i1t had indeed
been altered/filled by the previous owner (Nash), tThat the original wetland
was less than 1/2 acre and that it was wholly owned by Nash at the time.
This meant that the wetland alteration was not a violation and that
mitigation would not be reqguired to offset the alteration. Michelle did,
however, want to reinspect the site to probe the soils under the existing
traller te ascertain 1f the area under the trailer qualifies as a wetland.
If it does not, then there will be no wetland issues on this site and the
application would remain as a Minor System. She said that she would be ocut
on site next week.

Also during the discussion, Carolyn determined that pricr to filling there
was a depressional area on site that could possibly be flood prone. If it
was, there has besn a loss of flood storage that would need to be
compensated regardless of the class of permit. In order to determine if
flood plain encreoachment has occurred, an off-site flood analysis of Nash's
pond to the north needs to be performed. If it can be demonstrated that
the depressional area was not flood prone, then no compensating storage
would be required.

As we discussed after the meeting, I will be locking into the off-site
flood analysis and developing a scope for the additional work.

- Don



ERP - GENERAL FOR MINOR SYSTEMS CHECKLIST

May 3, 2011

ERP Number: 46035426.000

ERP Project Name: Sumter Co — Coleman Fire Station
ES: mdachsteiner

USACOE Noticing: Does it need fo be done? y

CZM Noticing: Does it heed to be done? n

SSL: Is this a consolidated permit? n

Permits for Minor Surface Water Management Systems" found in. Rule 40D-40.301, Florida Administrative
Code (F.A.C), the following additional information is required ‘as ‘indicated. The items requested are
extracted from Rules 40D-40.112, F.A.C., "Content of Application for General Permits", 40D-1.607, FA.C.
"Permit Processing Fee,” and 40D-1.659, F.A.C. "Forms and Instructions.” .

APPLICATION AND APPLICATION CERTIFICATION: S

1.

PROJECT THRESHOLDS:

2. Upan review of aerials from the 1970s to 2008, and USGS quad maps, there appears to be a
wetland/surface water within the project boundary. Due fo the massive clearing on this property
as well as the adjacent property, the impacts to the wetland/surface water appear to be over 100
square feet. It seems this project does not qualify for a Minor System. Please provide Sections
A, C, and E (including requlred Tables) of the ERP Appllcatlon Reference Subsection 40D-
40301(1' F.A.C. e

TECHNICAL AND LEGIAL INFORMATION

3. According to D:stnct records no authorizatlon was ever received for the destruction of an on-site
wetland. Upon examination of aerial photography, there was one forested wetlands, approximately 0.50
acre in size, within the northeaster area of the site in 1970, through Jan 2005. The wetiand was impacted
in 2005 sometime after January "The area appeared to be destroyed by site development. No
authorization of this activity has been found. Unless some form of previous satisfactory authorization is
provided, this application must address the mitigation of this unauthorized wetland impact. Please
provide all necessary mitigation details, including a Unified Mitigation Assessment Methodology (UMAM)
evaluation: Reference Subsections 40D-4.101({1)(c) and (e), F.A.C.

Downstairs o
1. A meetmg wnth D|str|ct Staff is suggested upon review of the aforementioned comments.

Enclosure
USGS — Quad Map
Aerials

File Path: JAMADM_POOL\mcd_46035426.000_rai.docx
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Kimiey-Horn
and Associates, Inc.

4’1'/7 oA (ﬁf/f'/d/wd&d/

March 1, 2010

Mrs. Melanie Peavy

City of Wildwood

100 North Main Street
Wildwood, Florida 347835

Re:

Coleman Fire Station

Engineering Plan Review — First Submittal
City of Wildwood, Florida

KHA Project Number 142173029

Dear Mrs. Peavy:

On

behalf of the City of Wildwood, Kimley-Hom and Associates, Inc, has

reviewed the construction plans for this project prepared by Griffey Engineering

and

have the following comments:

Sheet 2:

1.

A tree removal permit is required. Provide evidence of the permit prior to
final construction plan approval,

2. The well needs to be capped and removed by a licensed contractor.

3. A Sumter County right-of-way utility permit is required. Provide evidence
of the permit prior to final construction plan approval.

4. A new septic system must be approved through the Department of Health;
evidence of an approved system must be submitted prior to tinal construction
plan approval.

5. Provide a tree preservation detail either on this sheet or the detail sheet,

Sheet 4:

t. Provide solid waste calculations to cnsure the dumpster size provided is
sufficient; also list the vardage of the proposed dumpsier.

2. Show a detail for the type of screening proposed on the LA plans.

3. Per code, a 20 ft or greater perimeter landscaped buffer strip is required
between the parking lot and the property line of the abutting propertigs.

4. How will this site be irrigated?

5. Are there any monument signs proposed for this site?

6. Provide the proposed building height on the plans.

Sheet 5:

1. Identify the accessible route and provide grade elevations along it to meet
ADA requirements.

2. Provide proposed grade elevations along the sidewalk to meet the maximum
slope specified.

3. Provide details on the plans per the geo-tech report about over excavation of
the clay layer for proper pond percolation.

4. Label the pond 25 yr and 100 yr elevations.

B

TEL 352 671 9451

FAX 352 671 9438

<) HE /%A/ ZE )

Suite 101

1321 8E 250 Leop
Ocala, Florida
34471



m-ﬂ Kimley-Horn
[ ] and Asscciates, Inc. Mrs. Melanic Peavy, March 1, 2010, Page 2

5. Provide calculations that inlet $1-1 is sufficient in size to accommodate the
upstream runoff volume and rates.

6. The plan needs additional spot elevations added to the handicap space to
meet ADA requirements.

7. Spot grades need to be added to all concrete pads on the plans.

8. In existing conditions there is a 15” roadway culvert that appears to convey
roadway drainage within the off-site swales; in proposed conditions a sump
is proposed that will pond water. Clarify how the hydraulics of the proposed
system will operate and whether or not it will cause adverse impacts.

9. The drainage book references 3 weirs, but no weir language, details, or
graphics are depicted on the plans.

10. Provide more spot grades around the dumpster pad to ensure positive
drainage.

11. A spreader swale will be required in lieu of the point discharge that is
proposed to the off-site wetland.

12. Provide a limestone chimney repair detail on the plans.

13. Provide a stormwater pollution and prevention plan (SWPP),

14. One foot of freeboard is required above the design high water elevation.

15. There is a detail on the plans for the concrete parking stalls, but all parking
stalls are proposed asphalt section, Please clarify.

16. The typical pavement section detail needs to have the limerock extend 67
beyond the asphalt and the subgrade neceds to extend 12” beyond the
limerock. The detail provided has conflicting information. In addition,
clarify that the design intends to use a soil cement base.

17. The subgrade should have a minimum bearing value of 50 psi.

18. Provide the boring locations on the plan.

Sheet 6:

1. The existing septic system must be removed by a licensed contractor.

2. Label the clean out information.

3. The off-site watermain extension will be designed and constructed by the
City of Wildwood and is deferred until a discussion between the City and
Sumter County can take place.

4. It appears that conduits are proposed beneath the retention pond for wire
utilities. Please relocate.

5. A 67 fire line and double detector check valve are provided on Sheet 6 but on
Sheet 7 it is labeled as a 4” double detector check valve.

6. Provide a detail for the double detector check valve.

Sheet 8:

1.

Provide weir details.



m“ Kimley-Hom
[ ] and Associates, Inc. Mrs, Melanie Peavy, March 1, 2010, Page 3

Drainage Report:
1. Provide a cross section demonstrating the quality/quantity values and

storage.
2. Submit a nodal schematic for the ponds model.
3. Justify the base of aquifer elevation of 52.70 feet.

Landscape Plans:

1. It appears crepe myrtles are proposed within the pond limits and should be
removed.

2. Provide tree preservation notes and details to the plans.

3. An oak tree is proposed in the southeast stormwater storage area and should
be removed.

General Comments:
1. Provide all regulatory permits prior to approval for construction.

If you have any questions or need additional information please contact us.
Sincerely,

KIMLEY-HORN AND ASSOCIATES, INC.

Richard V.%E;he, P.E,
Vice President

RVB/lh

KNOCA_Civil 42173029-Coleman_Fire_Station\Doc\1304 10 Plan Review RVB.doc



Page 1 of 2

Conway, Doug

/ / é’/ ch:
n?/

From the District’s perspective this project does have a foot of freeboard. This is a minor system permit and therefore (District rules) it is only required to have water quality treatment
volume. According to Mr. Griffey’s calculations that is 1,814 feet, which stages to elevation 59.72. His calculations show the top of bank at 61.5 feet, which is 1.78 feet of free board.

From: Carolyn Pina [Carolyn.Pina@swhvmd.state.fl.us]
Sent:  Monday, January 31, 2011 &10 AM
To: Conway, Doug

Subject: RE: Caleman Fire Station Review, 46035426000 “ E 'E%“ E !

Good morning, Doug,

If Sumter County is requiring the pond to contain the 25-year 24 hour storm event the pond appears to stage to the top of bank {and no free board). But since both storm events were
included in the permit application, the Sumter County Reviewer may not be aware that Mr. Griffey already went above District rules. In any case, please check with Mr. Griffey to see If the
Sumtier County requires him to use the higher storm event. | hope this helps.

Keep up the good sense of humor. If there’s anything | can do to assist you please let me know.

Sincerely,
Carolyn

Carolyn L Pina, Staff Engineer

Brooksville Regulation Department

Southwest Florida Water Management District
2379 Broad Street Brooksville, Fiorida 34604-6899
T: (352) 786-7211 ext. 4327 F:[352) 754-6882

From: Conway, Doug [mailto:Doug.Conway@sumtercountyfl.gov]
Sent: Friday, January 28, 2011 4:27 PM

To: Carolyn Pina

Subject: Fw: Coleman Fire Station Review

Good afterncon Carolyn,

Hope ail is well with the district after the new year, here at Sumter County we continue on as we always do. | have a guestion that you might assist me with,
on the attached review comments the civil engineer for the city seem to have additional regquirement beyond what the district had, anfey the civil engineer for
the project has indicated that we don't have the land mass for this, What are your thoughts, please keep Is simple as | am nota CI\JIl engineer and the term
“freeboard” at my age seems to have some pain associated with it

Thanks

Doug

Sheet 5:
1. One foot of freeboard is required above the design high water elevation.

From: Fitzpatrick, Annette

Sent: Friday, January 28, 2011 3:46 PM
To: Conway, Doug

Subject: FW: Coleman Fire Staticn Review

Annette Filgpalvick:
St Assistond Tor Dovg-Conway

Sy County FL BOCC
Facilities Development and Moinfenance
35 - S 6 9- 1 5 30
From: SheELey Martin [ma lto:smartin- wxldwood@cﬂ rr.com]
Sent: Friday, January 28, 2011 3:42 PM
To: Fitzpatrick, Annette
Subject: FW: Coleman Fire Station Review

Sorry Annette, it was kicked back to ba, lets try this again & Have a good weekend @
When vou re-submit | will need 2 hard copies and alf on pdf. Let me know if you have any questions.

Sheltey Marlin
Deveiopment Technician
City of Wildwood

100 N. Main St
Wildwood, FL 34785
352-330-1330 ext. 118

From: Jessica.Garner@kimley-horn.com [mailto:Jessica.Garner@kimiey-horn.com]
Sent: Thursday, January 27, 2011 5:12 PM

To: smartin-wildwood@cfl.rr.com

Cc: Richard.Busche@kimley-horn.com; mpeavy-wildwood@ci.rr.com

Subject: Coleman Fire Station Review

Shelley,

5/3/2011
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Altached are comments for the above reference project. Please call with questions, Thanks.

Jessica 1. Garner, LI
Kimloy-Horn and Associates, ine.

1321 8K 25th Loop, Suite 101
Ocala, Florida 31471
352-671-9451 (office)
352-671-9439 (fax)

ﬁ Please consider the environment bofore printing this e-mail.

k%% important Notice #%#%%
The Board of Sumter County Commissioners is a public agency subject to Chapter 119 of Florida Statutes concerning public records.

IMPORTANT NOTICE: All E-mail seni to or from this address are public record and archived. The Scuthwest Florida Water Management District

5/3/2011



